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RECOMMENDATION: 
 

The California Department of Transportation (Department) requests that the California 

Transportation Commission (Commission) extend the period of project allocation for the State 

Highway 216 Widening (PPNO 0106) project in Tulare County for four months, extending the 

allocation request date to October 31, 2012. 

 

ISSUE: 

 

This project is not ready for an allocation because two parcels could not be negotiated to a 

settlement.  Therefore it was necessary to obtain a Resolution of Necessity to begin the 

condemnation process.  An Order for Possession is expected by September 7, 2012, and an 

allocation will be requested at the October 2012 Commission meeting. 

 

BACKGROUND:  

 

Current State Transportation Improvement Program (STIP) Guidelines stipulate that funds 

programmed are available for allocation only until the end of the fiscal year identified in the STIP.  

The Commission may approve a waiver to the timely use of funds deadline for allocation one time 

only for up to 20 months in accordance with Section 14529.8 of the Government Code. 

 

 
 


